
The pipeline will be constructed in accordance with the Pipelines Act 2005, Pipelines Regulations 
2007 and possibly the Gas Industry Act 2001. The relevant legislation also calls upon the 
Environment Effects Act 1978, the Planning and Environment Act 1987 the Land   
Acquisition and Compensation Act 1986, and Aboriginal Cultural Heritage Legislation at State and 
Commonwealth levels. 
  
Construction of the pipeline cannot commence until a Licence for the pipeline has been applied for by 
Multinet and issued by the Minister for Energy and Resources. This requires the preparation of 
various plans, reports and surveys associated with the project.  
 
Construction cannot commence until the Construction Environment Management Plan, Construction 
Safety Management Plan and rehabilitation bond have been submitted and accepted. 
 
Prior to any physical construction activity taking place, it will be necessary for Jemena to negotiate 
and obtain easement rights over the appropriate portion of land in which the pipeline is to be 
installed. A permanent easement of up to 11 metres wide will be necessary to provide protection to 
the pipeline and access for maintenance purposes. 
 
To facilitate construction and to avoid permanently encumbering your land with a wider than 
necessary easement, it is envisaged that temporary easement approximately 20-25 metres wide will 
also be necessary. This temporary working area will be leased from you for the duration of the 
construction period. The same reinstatement conditions as applied to the permanent easement will 
apply to the temporary easement. Temporary easement width will be discussed with you when 
details of the construction method have been established. 
 
Entry for inspections and testing by environmental consultants, archaeological specialists, surveyors, 
engineers, and other persons authorised by provisions of the Pipelines Act, will be necessary in the 
forthcoming weeks. Where possible every attempt is made to comply with requests in accordance 
with the Property Owner - Entry Consent form, gathered by the Stakeholder Manager who will have 
recently visited you and left this letter. Only minor line of sight clearing, to permit survey work should 
be necessary at this stage. In some instances sub soil sampling may also be necessary to determine 
the character of the material which is to be trenched. Entry can only be made with the consent of the 
landowner or occupier. Where entry is refused due to the inability of the parties to reach agreement 
on the Entry Conditions, Jemena may apply to the Minister to seek approval pursuant to the 
Pipelines Act 2005. You will be advised if this is necessary and will be provided with an opportunity to 
advise the Minister of the reasons for your concerns as is your right under the Pipelines Act. 
 
Within the next few weeks, in some cases days, the first entry will be made by consultants 
undertaking an environmental assessment of the pipeline route. An archaeological and cultural 
heritage survey which may include local indigenous representatives is also anticipated within the next 
few weeks.  The archaeological survey may include scraping away the top few centimetres of soil to 
check for pre-European settlement evidence.  
 
To prepare a Pipeline Corridor plan and pipeline alignment and easement plans it is necessary to 
complete a detailed survey of the proposed route. Vehicle access is always most beneficial and is 
greatly appreciated by the field parties. Where possible access across crops will be avoided, 
however there may be instances where this is not the case. Surveyors will be instructed to advise 
you if it is necessary to drive across a crop. The initial survey is anticipated to commence within a 
couple of weeks.  
 
Following completion of the cadastral (title) survey, easement plans will be prepared and a copy will 
be made available to you. 
 



An Independent Consultant Valuer will be instructed by Jemena, to make an assessment of 
compensation on the basis of the terms and conditions of the easement rights sought and the 
location and extent of the proposed easement on each property. Prior to assessing compensation the 
Valuer will contact you to arrange an inspection and provide you with an opportunity to express your 
comments and views relating to valuation and compensation aspects. The valuation assessment will 
be prepared in accordance with the principles of the Land Acquisition and Compensation Act. 
 
A copy of the valuation will be presented to you at the same time as a Jemena representative will 
discuss with you in more detail all aspects of the project and seek easement rights from you, based 
on the valuation provided.  
 
Jemena will have no objection to landowners seeking the opinion of their own Valuer, with a 
preference that the instructed Valuer is a member of the Australian Property Institute and is 
experienced in completing easement compensation valuations. Reimbursement or payment of 
Valuer’s fees will only be made upon receipt by Jemena of the report prepared for valuation 
assessment, in addition to a Valuation Certificate.  
 
It is proposed to make a formal application to the Minister for a pipeline licence in early June 2010. 
You will be advised when this happens. You will also be advised of the closing date for making a 
submission concerning the pipeline. 
 
Some landowners may find the acquisition process complex and may wish to seek the advice of their 
solicitors. Jemena is prepared to pay reasonable legal and other professional fees incurred as a 
result of the pipeline crossing your land.  
 
In cases where a landowner and Jemena fail to agree, after all reasonable attempts have been made 
to resolve any outstanding issue; the Pipelines Act provides a process where Jemena may apply to 
the Minister to have the easement compulsorily acquired. A formal notice will advise you, if Jemena 
intends to adopt this process. The notice will include a closing date for any submission a landowner 
may wish to make to the Minister, expressing your concerns. If compulsory acquisition does become 
necessary, your rights to full and fair compensation will not be prejudiced.  
 
Construction of the pipeline is at this stage planned to commence in December 2010, and should be 
completed within 3-4 months. Arrangements specific to your property will be made closer to 
construction in order to minimise inconvenience to your farming or business operations. 
 
It is Jemena’s policy to liaise closely with owners and occupiers affected by its projects and to keep 
them informed of progress. As far as is reasonably possible to do so, every effort is made to 
minimise the inconvenience, which is inherent in a project of the complexities of this pipeline. The 
continued co-operation extended by property owners is greatly appreciated by those directly 
involved. 
 
As more information is provided to you, it is requested that you give consideration as to how the 
proposed route and activities are likely to affect the running of your property or business. Please 
consider what if any impact it may have on your long term and short term plans. If you have serious 
concerns about the pipeline you should contact Jemena to discuss your concerns, or raise them with 
the Stakeholder Manager.  Because of your knowledge of your property and its surrounds, you may 
also have information which could be of use to us either in the design or operation of the pipeline. 
Landowners are encouraged to communicate their knowledge of topographical features such as 
areas of landslip, rock and developments which may conflict with the pipeline. The Stakeholder 
Manager will be pleased to pass details to the design engineers. 
 



More details on pipeline easement acquisition may be obtained from the Victorian Farmers 
Federation web site or the Australian Pipeline Industry Association (APIA) web site. The APIA 
website address is www.apia.net.au select Issues, then Guidelines and find VFF APIA Guidelines 
documents. A copy of the Guidelines will be provided to you by Jemena on request. The Department 
of Primary Industries, Earth Resources Regulation, can also provide landowners with useful 
information concerning the pipeline licensing process. Its website address is www.dpi.vic.gov.au  and 
follow pipeline prompts.  
 
The Department of Primary Industries whose responsibilities include licensing of pipelines and 
environmental regulation of pipeline construction under the Pipelines Act may be contacted on the 
following numbers: 
 
Manager Petroleum and Geothermal Operations; 03 9658 4414 
Principal Environment Adviser;    03 9658 4910  
Level 16, 1, Spring Street, Melbourne 
Postal address: GPO Box 4440 Melbourne   3001. 
 
It is important to Jemena, that if you experience difficulties or unacceptable behaviour by any of its 
employees, consultants, contractors or agents, that you bring the matter to Jemena’s attention, 
immediately. Similarly if you experience a loss or potential loss, please advise Jemena without delay, 
so that a full investigation is possible. 
 
Should you wish to discuss any matter relating to the project please do not hesitate to contact the 
writer or discuss it with the Stakeholder Manager who has recently visited you or Tel 03 9211 6440. 
Correspondence should be sent to the address on the letterhead. 
 
Yours faithfully, 
 
 
 
Jonathan Spink 
Project Manager 
 
 

http://www.apia.net.au/
http://www.dpi.vic.gov.au/
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16 Appendix G – Pipeline Landowner Information Sheet 



 
PIPELINE INFORMATION FOR LANDOWNERS 

 
 

PIPELINE DEVELOPMENT MILESTONES 
 
1. Entry onto Land 

Entry onto private and Crown land for Route Selection surveys and other surveys such as flora and fauna, cultural heritage and 
ground proving. This phase includes the preparation of a pipeline corridor of interest and commencement of an environmental 
assessment.  

2. Easement Negotiation 
Easement negotiations including valuation assessments, easement documentation and option process.  

3. Licence Application 
Application for a pipeline licence including a call for submissions, presentation of a detailed route plan and the resolution of 
objections.  

4. Pipeline Construction 
Construction of the pipeline includes developing meaningful strategies with landowners to minimise inconvenience during 
pipeline construction and addressing losses which may arise as a result of construction activities. A separate pamphlet will be 
issued explaining pipeline construction. 

5. Pipeline Operation 
Operation of the pipeline will require landowner cooperation and a limited amount of involvement, never the less critical to the 
ongoing integrity of the pipeline  

AFFECT OF PIPELINE 
Because natural gas pipelines are buried, the obvious affect is during construction. There will be an increase in local traffic, the 
presence of heavy excavation plant and equipment, a local noise level increase whilst some construction activities take place 
and possible temporary inconvenience or disturbance to day to day use of the land. Construction activities are more fully 
explained in the construction pamphlet.  Discussions with landowners will take place with a representative of the construction 
contractor and Jemena with the intention of developing a way where possible and practicable to minimise day to day property 
disruption.  It is however necessary for landowners to understand that pipeline construction is a heavy engineering activity and 
some disruption is inevitable. 
 
As part of the granting of a Pipeline Licence, it will be necessary to complete an Environment assessment, which will discuss 
the affect of the pipeline on the environment and recommendations to minimise the affect.  An electronic copy of the 
Environment assessment will be made available to landowners upon request. 
 
On completion of reinstatement of disturbed areas, evidence of the pipeline will consist of marker posts placed at property 
boundaries, bends in the pipeline, water courses and at an interval so that when standing on the easement it is always possible 
to see at least two marker posts. Marker posts are placed within an approximate position of the buried pipeline and should only 
be regarded as a rough indication of the pipeline position.  To aid in identifying the easement and to provide further warning of 
the presence of the pipeline easement, end assemblies located on each side of the easement where fencelines cross, will be 
painted with a yellow paint. 
 
Line valves and off take points require above ground pipe work which is housed within a wire mesh security compound. Where 
an above ground facility is proposed, affected landowners will be advised as soon as the need is identified. 
 
A less obvious affect of the pipeline will be the acquisition of a permanent easement up to 11 metres wide to provide access 
and protection for the pipeline.  A Valuer will be instructed by Jemena to make an assessment for compensation for the 
easement rights sought.  Landowners may obtain a second opinion from an appropriately qualified Valuer at Jemena’s 
expense. When the compensation amount has been agreed to, an Option For Easement agreement will be signed and held 
until the issue of the pipeline licence authorising the pipeline route.  Following this, Creation of Easement documents will be 
formally prepared and executed for registration on the property title prior to the payment of compensation. A solicitor may assist 
landowners with this. 
 



 

 

 

 

 

 

 

 

1. Surveying. Site surveys and studies are undertaken to ensure the pipeline is located and built 
to match construction techniques and environment and heritage protection measures. 

2. Trenching. The trench is excavated for the pipe with excavation materials stockpiled for backfill 
and excess materials to be removed to a clean fill site.  

rials stockpiled for backfill 
and excess materials to be removed to a clean fill site.  

3. Stringing and Bending. Pipe that has already been inspected for integrity is laid end to end 
adjacent to the trench. Where necessary the pipe is bent to conform to land contours. 

3. Stringing and Bending. Pipe that has already been inspected for integrity is laid end to end 
adjacent to the trench. Where necessary the pipe is bent to conform to land contours. 

4. Welding. Pipe segments are welded together, the joints are sealed, and the pipe is lowered into 
the trench by side-boom cranes or excavators in sections.  

4. Welding. Pipe segments are welded together, the joints are sealed, and the pipe is lowered into 
the trench by side-boom cranes or excavators in sections.  

5. Backfilling. The pipe is covered with fine materials that do not damage its protective coatings 
and the trench filled with suitable road construction materials that are compacted in layers. The 
road pavement is constructed to meet Council specifications. 

5. Backfilling. The pipe is covered with fine materials that do not damage its protective coatings 
and the trench filled with suitable road construction materials that are compacted in layers. The 
road pavement is constructed to meet Council specifications. 

6. Testing. The entire pipeline is pressure tested with water to ensure the integrity of the pipe and 
the welded joints. 

6. Testing. The entire pipeline is pressure tested with water to ensure the integrity of the pipe and 
the welded joints. 

7. Restoration. Following construction the grassed road reserve is restored as close as possible 
to its original condition prior to construction with suitable topsoil and appropriate grass seed. 

7. Restoration. Following construction the grassed road reserve is restored as close as possible 
to its original condition prior to construction with suitable topsoil and appropriate grass seed. 

  

Example easement during construction Example easement immediately after seeding 
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17 Appendix H – Landowner/Occupier Data Form 



 
JP-Kenny Pty Ltd  ABN 38-009-127-815   PROPERTY OWNER DATA 

Issue No. 1 22 August 2001 Page 1 of 1 
 Approved by M. George 
GCI-KWI001-F01 
  

Level 15, 535 Bourke Street, Melbourne  Victoria  3000 
Telephone:  Easement Office (03) 9211 6440 

 
JP-Kenny Pty Ltd is authorised to act for (The client) 

PROPERTY DETAILS    Project/Pipeline. 

Municipality  Parish  

 
Crown-Allot/Portion 
 

Section Lot No. Plan of Subdivision Title Vol.    Fol. 

     

     

     

OWNER Resident on Property       Yes         No   

Name:   

Address:    

  Phone: (     )   

Direction to locate:    

   
OCCUPIER Resident on Property       Yes         No   

Name:    

Address:    

  Phone: (     )   

Direction to locate:    

   

Minor clearing of foliage:    

Arrangements for vehicular access:    

Remarks:    

   

   

   

   

   

Privacy Statement: Information obtained is for the purposes of the above project and may be provided to other  JP-
Kenny personnel, its client, contractors, prospective contractors and government agencies, only where necessary or 
required by law, in accordance with the Privacy Act (Cm’lth). 

Permission is hereby granted for JP-Kenny Pty Ltd officers, its clients, surveyors, engineers and agents to enter on the 
land described above for the purposes of carrying out inspections, investigations, and surveys, including the installation 
of survey pegs, pursuant to the provisions of the Gas Industry Act 2001and the Pipelines Act 2005.. 

The foregoing is designed to assist JP-Kenny Pty Ltd, its clients and contractors in their obligation to co-operate and 
cause as little inconvenience and damage as is possible and does not detract from the obligation to compensate for 
any loss or damage incurred as a result of their entry. 

If a loss is sustained or suspected, it is important that the owner/occupier advise GCI-Kenny Pty Ltd as soon as 
possible by contacting the above telephone number. 

Owner/Occupier:   Date:  

Land Agent:   Date:  
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18 Appendix I – Landowner/Occupier Survey Entry Agreement 



Lilydale Reinforcement Pipeline LAND SURVEY ENTRY AGREEMENT  
Ref No: ………………………. 

Information obtained is for the purpose of the above project and may be provided to other Jemena personnel its 
client and contractors, prospective contractors and government agencies, only where necessary, or required by 
law , in accordance with the Privacy Act (Cm’lth) 

BETWEEN  Jemena Asset Management (6)  Pty Ltd (ABN 52 104 352 650)  (Jemena) 
Address: 200 Burwood Highway, Burwood  Vic  3125.  
Phone:  (03) 9211 6440 Fax: (03) 9211 6401   

AND   

  (the “Landowner/Occupier”) 
Of  (Address)  
Contact name   Phone 

 
LAND DESCRIPTION  
Lot/plan     
Title Description     
  (the “Land”)

PURPOSE OF THE AGREEMENT / AUTHORISED ACTIVITIES 
Jemena is investigating the feasibility of locating a buried steel high-pressure gas transmission pipeline (the 
“Pipeline”) in the vicinity of the Land. 
The purpose of this Agreement is to allow access to the Land so that Jemena can survey the Land and investigate 
its suitability for the Pipeline route. This survey may include the placement of pegs and markers on the land on the 
understanding that they will be removed if necessary for safety reasons or for necessary farming activities. This 
survey may also include Geotechnical investigations; requiring borehole drilling, environmental and cultural 
heritage investigations which may involve minor earth scrapes.(the “Access Purposes”). 
AGREEMENTS 

The Landowner/Occupier agrees to allow Jemena and its authorised consultants to enter the Land at their risk, at 
any time during the Period of Access and with such vehicles and equipment as may be reasonably required. 

Entry on the Land by Jemena and its authorised consultants must only be for the purpose of the Access Purposes 
and will be subject to any Special Entry Conditions written on this Agreement below. 

The Landowner/Occupier will not be responsible for any injury to persons or damage to property of Jemena, its 
officers and employees or authorised consultants which is caused by the negligent or willful act or omission of 
Jemena or its authorised consultants. 

Jemena will indemnify the Landowner/Occupier against any loss or damage incurred by the Landowner/Occupier 
directly arising from the exercise of entry rights under this Agreement by Jemena or its authorised consultants 
(including any damage to improvements or personal injury), except to the extent that the loss or damage was 
caused, or contributed to, by the negligent or willful act or omission of the Landowner/Occupier or the 
Landowners/Occupiers employees, agents and permitted invitees. 

SPECIAL ENTRY CONDITIONS (If any):  
  

  

  

  
 SIGNED BY LANDOWNER/OCCUPIER   
     

 an authorised representative of Landowner/Occupier  

 Dated:   an authorised officer of Jemena 
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19 Appendix J – Notice of Intention to Enter Land for Survey 



NOTICE OF INTENTION TO ENTER LAND FOR SURVEY 

Pursuant to section 19(1) of the Pipelines Act 2005 

To:  
 

(the “owner/occupier”)
of 

(Address) 
 

Whereas On behalf of Multinet Gas Partnership, Jemena Asset Management Pty Ltd (6) (ABN 52 
104 352 650) (“Jemena”) 
 

of  200 Burwood Highway, Burwood, Vic 3125  Ph (03  To be provided 
 

is investigating the feasibility of locating a buried steel high pressure gas transmission pipeline (“the 
Pipeline”) in the vicinity of the Land. 
 
NOTICE OF ENTRY Pursuant to provisions of the Pipelines Act (the Act), notice is hereby given 

that Jemena intends to enter part of the land described below, for the 
purposes described below. 

PURPOSE OF THE ENTRY /AUTHORISED ACTIVITIES 
This notice is to provide notification to the landowner and or occupier of the Land, that Jemena wishes 
to enter the Land for survey purposes and to investigate eth Land for its suitability for the Pipeline 
Route. This survey may include the placement of pegs and markers on the Land on the 
understanding that they will be removed if necessary for safety reasons, to avoid injury to livestock or 
for necessary farming activities. Survey purposes may also include geotechnical, environmental and 
cultural heritage investigations, which may require borehole sampling, flora and fauna inspections and 
surface scraping investigations.(the “Access Purposes)” 
ACCESS PERIOD: For a term of 12 months from the date of this document 

LAND DESCRIPTION:   Parish of  
C.A. / C.P Section P.S Lot No. T.P Volume Folio 

       
       
       

(“the Land”)
CONDITIONS OF ENTRY/AUTHORISED ACTIVITIES 
Jemena must take all reasonable steps to reach agreement in relation to the entry onto the Land with 
each owner and occupier of the Land. If agreement cannot be reached, Jemena may apply to the 
Minister for consent to enter the Land. Jemena, its officers, employees, authorised consultants and 
agents (collectively known as “project personnel”) will enter the Land at their risk, during the Access 
Period and with such vehicles and equipment as may be reasonably required.  
Entry on the Land by Jemena and project personnel must only be for the Access Purposes. The 
Landowner /Occupier will not be responsible for any injury to persons or property damage of Jemena 
or its project personnel, which is caused by the negligent or wilful act or omission of Jemena or its 
project personnel. 
Jemena will indemnify the Landowner/Occupier against any loss or damage incurred by eth 
Landowner/Occupier directly arising from the exercise of entry rights under this Notice by Jemena and 
its project personnel (including damage to improvements or personal injury), except to eth extent that 
the loss or damage was caused, or contributed to, by the negligent or wilful act or omission of the 
Owner/Occupier or the Owner/Occupier’s employees, agents, and permitted invitees. 
Jemena undertakes that it will not stay on the Land any longer than is reasonably necessary, must 
leave the Land as nearly as possible in the same condition as it was in before entry and will cooperate 
to the extent possible with the Owner/Occupier of the Land and do as little damage as possible, and 
must within 2 years from the exercise of the entry rights, make full compensation to the Owner of and 
all parties interested in any land or property for any damage sustained by them, arising from the 
exercising of the entry rights. 

 
Signed: …………………………………………………..Date of Notice:………………………… 
 Jemena Authorised Land Liaison Officer  

S19Entry Notice 
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20 Appendix K – Notice of Pipeline Corridor 



    Project letterhead date etc 

  DRAFT 

 

Landowner Address 

 

Dear Sir, 

LILYDALE TO YARRA GLEN TRANSMISSION PIPELINE 

NOTICE OF PIPELINE CORRIDOR 

PLAN No.  TXXX‐7‐XXXX 

On behalf of Multinet Gas Distribution Partnership, Jemena Asset Management will be shortly 
applying to the Minister for Energy and Resources for a Pipeline Licence to construct a proposed 
300mm transmission pipeline.  

The prescribed notice under the Pipelines Act 2005 with a copy of the proposed pipeline corridor 
plan are enclosed. 

We will advise you when an application for the Pipeline Licence is made. 

If you have any queries concerning this matter please do not hesitate to contact our Stakeholder 
Manager, Martin Wettenhall on (03) 92116440. 

 

Jonathan Spink 
Project Manager 
Encl Notice & Plan 
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21 Appendix L – Letter Advising Independent Valuer 



Project letterhead date etc 

  DRAFT 

 

Landowner Address 

 

Dear Sir, 

LILYDALE TO YARRA GLEN TRANSMISSION PIPELINE 

EASEMENT PLAN & APPOINTMENT OF VALUER 

PLAN No.  TXXX‐7‐XXXX 

Further to our earlier correspondence on the proposed pipeline to reinforce the supply of natural 
gas to the Shire of Yarra Ranges and adjoining areas, we advise that Jemena has appointed an 
independent firm of valuers   ABCD, to undertake valuations and assessments of compensation for 
the granting of easement rights to Multinet Gas Distribution Partnership, for the easement 
necessary to provide access rights and the right to install the pipeline in your property. 

In the course of making an assessment, the valuer will contact you and provide you with an 
opportunity to make the valuer aware of any information which you believe may be relevant to the 
compensation assessment. 

Having received the valuer’s report we will contact you to the discuss compensation for the 
easement based on the valuation, with the intention of reaching agreement for the easement rights. 
This will be formalised with an Option For Easement. 

A copy of the easement document which sets out the rights and obligations of the landowner and 
pipeline company is enclosed with a copy of the proposed easement plan.  These will be explained in 
more detail following receipt of the valuation. 

If you have any queries concerning this matter please do not hesitate to contact our Stakeholder 
Manager, Martin Wettenhall on (03) 92116440. 

Yours faithfully, 

 

Jonathan Spink 
Project Manager 
Encl Easement document & plan 
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22 Appendix M – Notice of Application for a Pipeline Licence 
 



Project letterhead etc 

Date 

 

Landowner Address 

 

Dear Sir, 

LILYDALE TO YARRA GLEN TRANSMISSION PIPELINE 

APPLICATION FOR PIPELINE LICENCE 

PLAN No.  TXXX‐7‐XXXX 

Jemena has previously advised of its intention on behalf of Multinet Gas Distribution Partnership to 
make an application to the Minister for Energy & Resources for a Licence to  construct and operate 
the proposed pipeline pursuant to the Pipelines Act 2005.   

Jemena   published on xxxx a notice of the application  in the (newspaper name) which  includes the 
date  the Minister  has  determined  as  the  closing  date  for  submissions  by  those  affected  by  the 
granting of a licence. The closing date for submissions is xxxxxxx.  A copy of this notice is enclosed. 

The  Licence  Application  may  be  inspected  at  Jemena’s  Burwood  office  at  xx  Burwood  Road, 
Burwood. 

If  there are any matters which concern you or which you may wish  to discuss please contact Mr. 
Martin Wettenhall on telephone (03) 92116440.  A personal visit by a  Jemena representative and/or 
Design Engineer will be arranged if necessary. 

Yours faithfully, 

 

Johnathan Spink 

Project Manager 
encl advertisement 
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23 Appendix N – Property Inspection Form 
 



PROPERTY INSPECTION REPORT 

Distribution:                White: Property Officer         Yellow: Site Clerk         Pink: Contractor         Green: Owner 

 Easement No. …………………………. 

LILYDALE REINFORCEMENT Pipeline Owner: ……………………………………………... 

Client Representative: ……………………………. Occupier: …………………………………………... 

Contractors Representative: …………………….. Address: …………………………………………… 

        Interviewed 
Was                     on ……………………………… 
        Telephoned  

 
………………………………………………………. 

 
 Phone: Bus.  STD ………………………………… 

 A/H    STD ………………………………… 

  

Use and Condition of Easement: …………………………………………………………………………… 

………………………………………………………………………………………………………………….. 

Construction Gateways: ……………………………………………………………………………………... 

………………………………………………………………………………………………………………….. 

Stock/Vehicle Trench Crossing required at: ………………………………………………………………. 

………………………………………………………………………………………………………………….. 

Water Channels, Control Banks, Drain, Creek Crossings: ……………………………………………… 

………………………………………………………………………………………………………………….. 

………………………………………………………………………………………………………………….. 

Water Points and Pipes: …………………………………………………………………………………….. 

Trees on Easement: Yes           No               Disposal: ………………………………………………….. 

………………………………………………………………………………………………………………….. 

Request for Surplus Spoil (if available): …………………………………………………………………… 

………………………………………………………………………………………………………………….. 

Reseeding Specification Approved: ………………………………………………………………………... 

………………………………………………………………………………………………………………….. 

Special Instructions: …………………………………………………………………………………………. 

………………………………………………………………………………………………………………….. 

………………………………………………………………………………………………………………….. 

………………………………………………………………………………………………………………….. 

………………………………………………………………………………………………………………….. 

………………………………………………………………………………………………………………….. 

………………………………………………………………………………………………………………….. 

Owners/Occupiers should promptly report any problems to the ………………………………………… 

Site Office: …………………………………. Telephone: ……………………...… or reverse charge call 

To the property ……………………………………………………………………………………………….. 

Corporation: …………………………………….…. Owner: ……………………………………………... 

Contractor: ………………………………………… Occupier: …………………………………………... 

 Date: ……………………………………………….. 
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Pipeline construction steps 
 
 

 

 

 

 

 

 

 

 
The construction process involves the following general stages however they may vary as a result of the design 
and construction specifications that are yet to be developed: 

 
1. Surveying. Site surveys and studies are undertaken to ensure the pipeline is located and built to match 

construction techniques and environment and heritage protection measures. 

2. Trenching. The trench is excavated for the pipe with excavation materials stockpiled for backfill and excess 
materials to be removed to a clean fill site.  

3. Stringing and Bending. Pipe that has already been inspected for integrity is laid end to end adjacent to 
the trench. Where necessary the pipe is bent to conform to land contours. 

4. Welding. Pipe segments are welded together, the joints are sealed, and the pipe is lowered into the trench 
by side-boom cranes or excavators in sections.  

5. Backfilling. The pipe is covered with fine materials that do not damage its protective coatings and the 
trench filled with suitable road construction materials that are compacted in layers. The road pavement is 
constructed to meet Council specifications. 

6. Testing. The entire pipeline is pressure tested with water to ensure the integrity of the pipe and the welded 
joints. 

7. Restoration. Following construction the grassed road reserve is restored as close as possible to its original 
condition prior to construction with suitable topsoil and appropriate grass seed. 

 

 

 

 

 

 

 

 

 

 

 

 
                                               Geotechnical drilling that will be used to investigate ground conditions for the design 

 
 
 
 
In the Pipeline
Security of Gas Supply – Outer Eastern Suburbs 

The gas distribution network is constantly monitored to ensure that it has the capacity to supply customer demand for 
gas especially during winter. To meet current and rapidly growing demand in the outer eastern suburbs and to 
reinforce the security of supply to your area it has become necessary to increase the capacity of existing 
transmission pipelines that transport natural gas to the region. 

Multinet Gas has contracted Jemena Asset Management to undertake the design, construction, operation and maintenance of 
a new transmission link approximately 10 km in length along Victoria Road connecting the Lilydale Branch Pipeline to the 
Outer Ring Main in Yarra Glen (see map). 

“Because hot water and heating are so critical in the middle of winter it is essential to increase the volume of gas available to 
the distribution network that supplies our customers,” said Mike Fajdjga, Chief Operating Officer of Multinet Gas. 

Multinet Gas is a natural gas distributor with a network servicing the densely populated inner and outer eastern and south-
eastern suburbs of Melbourne. The network includes approximately 9,800 kilometres of pipelines over an area of 1,700 
square kilometres supplying approximately 660,000 domestic and business customers. In the outer eastern metropolitan area 
its distribution network extends to Lilydale, Yarra Glen, Millgrove and to locations across the Dandenong Ranges.  

It is proposed that construction would be between January and June 2011 and will be managed to minimise impact on 
community, the local environment and roads. 
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North of Switchback Road the land traversed is primarily rural residential with some minor cropping, small vineyards and other 
agricultural uses. At the end of Victoria Road the route crosses under Spadoni’s Reserve and the Yarra River. North of the 
Yarra River the land is rural residential along Glenview Road until the end of the proposed pipeline connects into the 
Pakenham-Wollert pipeline near the intersection of Glenview and Yarraview Roads. 

Connecting to the existing Ringwood-Lilydale Branch Pipeline, the southern end of the proposed pipeline route starts at the 
intersection of Maroondah Hwy and Victoria Road in the urban residential area, travelling northward up Victoria Road for 
approximately 2.85 km. 

Wherever possible it is proposed that the 30cm diameter pipeline be installed within the Victoria Rd road reserve at a 
depth of 1.2 metres. The exact route cannot be determined until the survey, geotechnical investigation, and environmental, 
cultural heritage and safety plans have been input into the design. 

Design process 

The project includes route selection, survey, cultural heritage and environmental plans, design, procurement, 
construction and commissioning. The Pipeline will require its own Pipeline Licence and Government approvals.  

In preparation for the design, survey works are due to commence along Victoria Rd at the beginning of May 2010. At the same 
time Jemena’s Stakeholder Manager will commence discussions with Landowners and provide notification for the survey 
where necessary. While the surveyors are at work, geotechnical investigations to determine soil conditions will take place 
along the proposed route. 

In Australia pipelines of this type are required to meet stringent safety standards. The Project will comply with the 
requirements of the Pipelines Act 2005, its Regulations, Codes and Standards, and Australian Standard AS2885.  

Jemena’s Project manager, Jonathan Spink explains, “Safety aspects addressed in the Australian Standard include design, 
construction, operation and maintenance. Particular attention is given to wall thickness, fracture factor toughness, depth of 
cover, marking indicators and signs.” 

 

Community Consulation 
Community consultation is an essential part 

of the project consisting of a two-way discussion 
process that encourages a communications flow 
between Multinet (the owner), Jemena (the 

nstruction and maintenance contractor), Yarra 
Ranges Council, other affected Stakeholders and 
the Community in general. 

co

Jonathan outlined, “It is important that members of 
the Community are informed about the project and 
have the opportunity to ask questions and make 
comments.”  

Information gleaned from discussions with the 
Community will ensure that any issues or 
concerns are taken into account in the design of 
the pipeline. 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

Lowering pipe into the trench     Commencing road pavement reconstruction 

Proposed pipeline route 

 

Consultation will begin 
with a local awareness 
program, including 
letter drops and visits 
to Landowners and 
Community groups 
that may be affected 
along the pipeline 
route. 

A display at a major 
local shopping centre 
will be held to provide 
information and 
receive feedback from 
members of the 
Community. 

Welding pipe in the suburbs of Sydney 

Stakeholder Manager 
Martin Wettenhall 
Tel: 0419 761 849 
 
Community Manager 
Rob Magennis 
Tel: 8551 7116 



 

 

Consultation Management Plan  - Lilydale Gas Pipeline Project 

 
 

 

Commercial in-confidence © Multinet Gas Distribution Partnership  3-May-10 

25 Appendix P – Potential affected properties Map 
 



Lilydale Yarra Glen Gas Pipeline

Potential Area Affected
By Pipeline Route
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is correct, Jemena accepts no responsibility for any
errors or omissions.

Data sourced from Jemena,  Pittney Bowes,  APA Group,
Victorian DSE.

Note: Environmentally Significant Areas from DSE website.
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